



## DAILY OPERATIONAL INFORMATION UPDATE

### MANNVILLE PRODUCED WATER PIPELINE BREAK

August 30, 2018

This operational update will be provided daily until this incident is concluded.

#### **Work accomplished in the past 24 hours**

- Continued backfilling activities by hauling in 616 Tonnes (385 m3) of clay, 224 Tonnes (140 m3) of subsoil and 280 Tonnes (175 m3) of topsoil yesterday. The topsoil is stockpiled it on the site for final reclamation after pipeline replacement is completed;
- Total material hauled in yesterday was 1120 Tonnes (700 m3). Project total for material hauled back to site was 4004 (2503 m3).
- The backfill hauling has been completed.
- Continued pipeline replacement work.

#### **Work forecast for next 24 hours**

- Continue pipeline replacement work.

For additional information, please contact:

Perpetual Energy Inc.

Suite 3200, 605 - 5 Avenue SW Calgary, Alberta, Canada T2P 3H5

Telephone: 403 269-4400 Fax: 403 269-4444

Email: [info@perpetualenergyinc.com](mailto:info@perpetualenergyinc.com)

Sue Riddell Rose

President and Chief Executive Officer

Jeff Green

Vice President, Engineering and Corporate Services