



## **DAILY OPERATIONAL INFORMATION UPDATE**

### **MANNVILLE PRODUCED WATER PIPELINE BREAK**

**September 20, 2018**

This operational update will be provided daily until this incident is concluded.

#### **Work accomplished in the past 24 hours**

- Work on site shutdown until site conditions are dry.

#### **Work forecast for next 24 hours**

- No work forecast for next 24 hours;
- Wet weather in the forecast will delay construction for the pipeline replacement;
- Work on site shutdown until ground conditions dry out;
- Construction for pipeline replacement anticipated to start September 24; and
- Construction forecast to be completed by September 30 (weather dependent).

For additional information, please contact:

Perpetual Energy Inc.

Suite 3200, 605 - 5 Avenue SW Calgary, Alberta, Canada T2P 3H5

Telephone: 403 269-4400 Fax: 403 269-4444

Email: [info@perpetualenergyinc.com](mailto:info@perpetualenergyinc.com)

Sue Riddell Rose

President and Chief Executive Officer

Jeff Green

Vice President, Engineering and Corporate Services